
  

WEST TISBURY LIBRARY 
BUILDING COMMITTEE 

MINUTES 1/13/2011 
 

Committee Members: Linda Hearn, Tucker Hubbell, Paul Levine, Mark Mazer, Bob Schwartz  
Absent:  Al Devito, Leah Smith  
Public:    Glenn Hearn, Beth Kramer, Kathy Logue, Dan Waters 
Architects:  Matthew Oudens 

 
Paul Levine, Vice Chair, called the meeting to order at 3:35 pm.  He then reminded the 
committee against sending e-mails back and forth as it against the open meeting law.  The 
first order of business was to vote on two sets of minutes.  The minutes of 12/17/10 were 
unanimously accepted as corrected.  The minutes of 1/6/11 were unanimously accepted 
as written. 
 
Tucker Hubbell reported that he met with the Planning Board at their meeting, Monday, 
January 12, 2011, and they agreed to write a letter to the Massachusetts Board of Library 
Commissioners (MBLC) to waive the six parking spaces normally required by the Town. 
 
Beth presented two bills to the committee.  One was for $960.00 to pay for Beth’s time 
that she spent working on the grant.  Motion to pay was made by Mark Mazer and 
seconded by Tucker Hubbell and approved unanimously.  The next bill was for $4,400.00 
to Briggs for their geo-tech work.  Motion to pay was made by Mark Mazer and seconded 
by Tucker Hubbell and approved unanimously. 
 
The committee is still waiting for reports from Briggs, Geo-Technical; Craig Saunders, 
Water Testing; and the West Tisbury Fire Chief.  These items all need to be included in 
the grant which is due on January 27, 2011. 
 
Various line items on the estimate were then discussed: 

• Tucker Hubbell felt the price for shingles for both the existing and new building 
seemed extremely high.   

• The septic system figure can be reduced significantly because of input from 
Chris Alley, at Schofield, Barbini & Hoehn and an estimate from John Keene 
Excavation. 

• If the contingency fee was lowered by several percent, it would save money. 
• Discussion of excavation.  30% of material probably would be used for backfill. 
• Committee felt is essential to keep in all of the green/LEED elements and go for 

LEED certification.  As percentage of LEED costs will be reimbursed by the 
MBLC after the project is completed. 

• How the bottom line could be lowered was discussed at length.  Some items 
such as staircase, toilets, windows, handicapped ramp, porch, sink, doors, sheds 
shrubs and pavers will be designated ‘work done by owner’ and will be done by 
local people before actual construction begins.  These items will be removed for 
the estimate. 

• A conference call between Matt Oudens, Tucker Hubbell, Mark Mazer and the 
Consigli estimator will be set up as soon as possible to discuss various items on 
the estimate. 
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• Furniture allowance should be reviewed. 
• Matt will speak to Mark Rosenbaum to see if any of the green aspects could be 

lowered to save money, such as making the windows triple glazed instead of 
quadruple glazed. 

• Percentage of construction to soft cost percentage seems high.  Matt asked to 
check architect/engineering and OPM fees. 

 
The tank or tanks for the sprinkler system will be located under the sidewalk area of the 
parking lot.  The sprinkler system is required by the most recent building code. 
 
Matt explained that the estimated for the schematic design stage was usually very 
conservative and thus rather high.  It is very preliminary as the estimator does not have 
that many details on which to base their estimate.  The estimate should be much tighter in 
the final design part of the program. 
 
Kathy Logue explained that there was a sum of money available that was left over from 
the Town Hall building project that was available for use by another 20 year bonded 
building project.  How much need did we have for this money as the feasibility study for 
the police station also has a need for funds.  Linda and Dan both said we had some 
money available in the Foundation to begin the next phase.  Money might be needed if 
we get the grant so that the architect could begin design work before we get additional 
money from the Town Meeting.  It was also felt that it would not be advisable to add 
another article to the warrant from the library this year that asked for money. 
 
A draft of the grant will be presented to the selectmen at their January 19 meeting for 
them to sign.  Their signature is only one of many needed on the grant application. 
 
Respectfully submitted, 
 
 
Linda M. Hearn 
 
Dates to remember: 
 January 19, 2011 – Selectmen’s meeting 
 January 24, 2011 -  Next Forum 
 January 27, 2011 – Grant due to MBLC  

 


