
20080129 WTTH RENOVATION COMMITTEE MEETING  
 
PRESENT:   Bea Phear, Kent Healy, Kate Warner, Jim Osmundsen, Chuck Hodgkinson, 
Virginia Jones 
 
ALSO PRESENT:   Kathy Logue, Staff Liaison 
 
Bea opened the meeting at 5 pm.   
 
MINUTES:   Minutes of January 15, 2008, and January 22, 2008 were MSV with minor 
corrections.   
 
UPDATES:   Bea noted the following updates 
 
1.  There are no trees in the state layout so the Planning Board does not need to hold a 
Public Hearing;   Chuck plans to meet with the PB in the near future, however, to 
acquaint them with the progress of the project and show them the site plan. 
 
2.  We are ascertaining whether the MV Commission will need to review the project. 
 
3.   Jim has prepared a detailed application for the Historic Commission, requesting 
approval for:   a. the overall project, b. Solar panels to be located on the roof, c. Removal 
of trees.  Kate mentioned that Bruce McNelly has been taking Sean Conley (Chairman if 
the Historic Commission) to view projects with windows, AZEC trim, and other features 
similar to what we have selected.   The Historic Commission is expected to hold a Public 
Hearing. 
 
4.  Kate has prepared a detailed packet of information about the various types of solar 
panels, and the expected cost/benefits of different types and brands 
 
5.  Kate wishes to reopen the window selection process…we should have been given a 
choice of Andersen “high end windows.”  Bea will communicate this to K & K. 
 
6.  Furniture:   WB Mason has presented a first draft of a suggested layout and will be 
here on Tuesday the 5th to meet with Bea, Ginny and Linda Hughes (if the latter is 
available. 
 
7.  Fire Proof file cabinets:  K & K has emphatically stated that the 4 drawer file cabinets 
weight about 1000 pounds empty and must be located in the basement. 
 
8.  K & K has stated that auto cad drawings of the site plan are necessary.  Considerable 
debate ensued about why, as 4 or 5 drawings would cost $300 – 400 a piece.    We 
determined that we need two types:  drawings for estimates, and Auto Cad drawings for 
the bidding process. 
 



9. Warrant Article:  The deadline for submission is February 19th.   Palmer and 
Dodge has drafted the article.   Kathy reminded that any costs must come out of 
free cash until July, and not from raise and appropriate. 

 
10.  Bus issues:    Chuck met with the BOS and the VTA manager Angela Gompert, 
to discuss relocating the buses during construction, and the driveway specs necessary 
for the VTA to use the site after construction is completed.   Chuck had prepared a 
detailed analysis which he will present to the BOS for their review and decision.   He 
ran through the analysis for the committee.  The driveway specs, and the BOS 
decision will need to be incorporated into the site plan.   
 
11.  Site Plan:   Kent presented a plan showing utility locations.   Kathy is still 
researching and collecting some data and estimates but the site plan is essentially 
complete.   Kent recommended, and the committee concurred after hearing his 
reasoning, that no sub surface drainage facilities should be located.   This was MSV 
unanimously.    Kent will recommend that every trench or pit dug during construction 
should be back filled with clean sand.  He further recommended that all water from 
any pavement be routed through an oil/water separator system.   The location of 
exterior lighting was reviewed and it was noted that motion detector sensors be 
located at the entrance so that the exterior lights go on for after dark meetings when 
the first person arrives.   NB:   this means that the lights will go on every time a bus 
arrives.  The bollard lights were reviewed again – Kent and Kate are not sold on 
them, and we should revisit this issue.  Ben Moore has the drawings for the lights 
built for the Library parking lot, but they are not universally liked either.   Any low 
parking lot exterior lights will need to be adequately protected from cars (and 
vandals).   The parking lot lights should be distributed around the parking area, 
various lights should be separately circuited and have switches according to 
function…if motion detectors or timers are used, they must be set according to a 7 
day cycle and be reset seasonally. 
 
12.  Lighting interior:   Some distaste was expressed for “diaphragm” lights but a 
simple pendant lamp “Cirrus” was chosen;  this was partially because there are 
matching wall sconces for the stair wells and small areas.    
 
13.  Floor materials:   We have samples from a sustainably harvested company in 
Maine.   The sample preferred, Conservation Grade Birch, was not available but Kate 
recommends it highly and urged that 3” width of tongue and Groove be selected.   
 
14.  Bathroom fixtures:   wood framed mirrors, simple hardware in durable materials. 
 
15. ZBA:  Chuck will prepare a packet and application for the ZBA.  It will consist 

of elevations and dimensions including heights at roof top (the cupola is not 
considered) showing that the overall height will actually drop slightly due to the 
basement, and the addition is lower.   He will seek approval for the exterior 
lighting and the site plan. 

 



Jim Osmundsen left at 6 pm and Kate Warner left at 6:10 pm but all votes had been 
made.    
 
Bea will talk to K & K tomorrow and communicate various choices and reminders about 
our need for further information about materials and specs, as well as interior elevation 
drawings to them. 
 
The meeting was adjourned at 6: 20 pm. 
 
Respectfully submitted 
 
 
Virginia C. Jones 
 
Approved February 5, 2008 


