
20080325 WT Town Hall Renovation Committee Meeting Minutes  
 
PRESENT:   Bea Phear, Kent Healy, Jim Osmundsen, Kate Warner, Chuck Hodgkinson, 
Ginny Jones;   Kathy Logue, Staff Liaison 
 
Meeting Convened at 1700 and the minutes of March 4, 10 and 18 were MSV for 
approval with minor revisions. 
 
ENERGY ANALYSIS:   Kent and Kate remarked that we are still waiting for the figures 
on projected energy use for the new building.   Bea will again communicate to K & K our 
need for these figures. 
 
BOARD OF HEALTH:   Chuck has consulted with John Powers and the following 
permits are required:   the temporary location (trailers) will need water and heat permits;  
the renovated building project will need waste water (septic), potable water and heating 
permits.  Further, before any hook ups are made, the plumbing must be chlorinated to 
protect the public water source.   Kent will complete the BOH permits.   Kate will 
complete the building permit (which must be submitted and secured before June 1) with 
the assistance of Jim.   The ZBA will issue a special permit at the end of the mandatory 
appeals period. 
 
ENERGY:   Kate met at length with Phil Forest, John Abrams and Gino to go over the air 
seal and other energy aspects of the plans.   They agreed to focus on the largest issues. 
First is that the specs note that the addition will have 2” x 6” studs and rafters on 16” 
centers although industry standards and Code require them only on 24” centers.  
Realigning the studs and rafters to the 24” centers will save substantially on materials 
(and labor).   The 2” x 6” on 16” centers may be required in the old part of the building 
because of the current spacing.   Further there is a double layer of CDX ply on the roof as 
a sandwich…1/2” and 5/8” – the consensus was that this is more than is needed. 
 
The group suggested some section name changes, and made some amendments to the 
specs for clarification. 
 
They specified some methods for insuring that the cellulose insulation has no voids and 
does not bulge. 
 
They suggest 3 blower door tests, two to be done by SOMOCO in consultation with the 
General Contractor so that remedial action can be initiated.   Kate’s MEMO (which Bea 
will provide to K & K) specifies the stages at which tests should be made. 
 
They were unable to identify a spec for a heat exchanger/recovery system and need 
clarification on this point. 
 
GOAL:   “The goal is to make a good weather –tight shell and a drainage plan that 
employs methods and materials to encourage drainage of exterior moisture, and prevents 



infiltration of unwanted moisture into wall and roof cavities, to create a durable and 
healthy structure.” 
 
BUDGET REVISIONS:    Chuck had slightly revised the budget according to Jamie’s 
suggestions and we agreed to accept those figures. 
 
RAMPS & SITE PLAN:   Kent still has concerns about the ramps and some of the 
calculations.   Bea will take Kent’s plan to K & K on Thursday.   Doug Hoehn, Kent and 
Jamie will meet on Thursday to resolve issues about the CAD drawings of the site plan. 
 
TOWN HALL HANDOUT:    We worked on the wording, which Bea will revise and 
write.    We also discussed strategies for the Public Forum and for the Town Meeting. 
 
Meeting Adjourned at 1815 
 
Respectfully submitted 
 
Virginia C. Jones 
 
Approved April 15, 2008 


