
20090421 WT TOWN HALL BUILDING COMM. MEETING MINUTES  
HOWES HOUSE, 5 PM, continued to April 22 at noon, TOWN HALL site 
 
PRESENT:   Bea Phear, Kent Healy, Chuck Hodgkinson, Virginia Jones, Bruce 
MacNelly, Jim Osmundsen;   Kathy Logue, staff liaison.   Also present for a portion of 
the meeting:   Ernie Mendenhall. 
 
FLOOR PLAN:   Bea explained the current status.   Bruce reported that he and Annie 
Parr have reviewed the height of the partitions and made some recommendations for 
standard heights throughout to allow for sight lines and maximum light and ventilation. 
 
PUBLIC FORUM:   To be held Public Safety Building at 7 pm on the 28th.  Chuck is 
putting together a presentation, and Bruce is adding graphics. 
 
MOLD:   Scanlan wishes to have an indemnification letter in case of issues of mold in the 
basement.    Since we are installing a dehumidifier, we will await receipt of the letter 
before making any decisions. 
 
PLAYGROUND:    Deciding which contractor will do the installation of the playground  
may be an issue due to the timing of removing town leased trailers and completion on the 
work.   
 
PCOs VOTE:   The committee agreed to pay: 
 
Generator package             $  29,479 
Electrical changes          9,792 
Roof insulation credit         (6,636) 
Door change          (  846) 
LVL trusses            4,256 
Misc framing time and Materials        13,769 
Third floor wire mold            2,421 
Flame Seal Paint, 2 coats         10,519 
Spray foam at walls          15,488 
Door changes             6,736 
State property work            3,699 
Additional window surrounds           2,774 
Upgrade membrane roof           4,137 
 
MS and voted to approve unanimously 
 
MINUTES of April 7, 2009 were MS and voted to approve 
 
INVOICES: 
 
Airport ministorage (2 months)      $   298 
Briggs Testing     $       395 



JK Scanlon       298,971.30 
UPS       32 
Mike Josefek         11,050.00 
Island Interiors             675 
 
MS and voted to approve unanimously 
 
FINANCIAL OVERVIEW:    Chuck went over the figures of what has been budgeted 
and/or spent to date and what remains. 
 
Ernie Mendenhall was present to express concerns about the layout of the ground floor.   
He was advised to attend the site visit meeting of the committee at noon tomorrow in 
Town Hall. 
 
CONTINUATION:    April 22, 2009   PRESENT (at Town Hall Building Site):   Bea 
Phear, Kent Healy, Bruce MacNelly, Virginia Jones; Kathy Logue, Staff Liaison.   
ABSENT:  Chuck Hodgkinson, Jim Osmundsen.   ALSO PRESENT:   Tara Whiting, 
Town Clerk; John Power, Health Agent;   Ernie Mendenhall, Building & Zoning 
Inspector, and a staff member from Bruce MacNelly’s office. 
 
FIRST FLOOR LAYOUT:    Bea presented a hand drawn sketch of the new revision of 
the first floor, which was discussed with those present, and with Jim Hudson of Scanlan.   
It was moved, seconded and voted unanimously to request that the E wall of the first 
floor conference room be moved W about 2 feet to line up with the steel beam and post, 
and be reconfigured to serve for the Exec Sec office.   Next door will be the Town Clerk.  
Essentially this is the original version of the layout.   The building/health officials will 
have offices towards the E which will have half doors which can be closed.   The 
conference room will be resituated along the N side.    This revision will provide privacy 
for the Exec Sec (as requested by the BOS), ensure that someone is present to answer 
public inquiries, give the building/health officials a way to “secure” their offices when 
not present, preserve the open character of the building, preserve ventilation/light, and 
preserve the privacy of the conference room for any other public officials and staff 
needing a private space. 
 
Respectfully submitted 
 
 
 
Virginia C. Jones 
 
Approved May 19, 2009 
 
 


