
Minutes of West Tisbury Library Building Committee--November 15 2010 
 
Members present:  Leah Smith-chair, Paul Levine, Tucker Hubbell, Bob Schwartz, Linda 
Hearn and Mark Mazer 
 
Also present:  Chris Dreyer, Ernest Mendenhall, Maggie  Schwartz, Kathie Logue, Max 
Skoldebrand, Bud Black-NETCO, Beth Kramer, Marc Rosenbaum, Matt Ouden and 
Conrad Ello. 
 
 
The meeting began at 9:35 am.  Oudens/Ello presented overview of  "H" and 
"Courtyard" schemes.  They noted that the "Courtyard" scheme had gained wide 
support after the November 4th meeting. 
 
Oudens/Ello presented information on preliminary pricing that had obtained from 
Consigli Construction.    Consigli Construction  estimated that there would be no 
savings by moving the reading room instead of demolishing it.  They also estimated the 
"Courtyard" scheme would cost $150,000 more than the "H" scheme.    They estimated 
that construction costs would be about $365 per sq. ft. for new construction and 
$300 per sq. ft. to remodel existing space. 
 
Marc Rosenbaum spoke to concerns that the "Courtyard"  design might be a poorer 
performer energy-wise than the "H" scheme.  He said that the increased natural light of 
the "Courtyard" scheme might offset 
the greater hvac costs of the "H" scheme. 
 
Building costs as specific to Martha's Vineyard were discussed. 
 
Oudens/Ello presented the results of their meeting with Rosemary Waltos (MBLC).  Ms. 
Waltos said that the MBLC would not fund a design with an interior courtyard.  Ms. 
Waltos' reaction was discussed and it was agreed that the "Courtyard" scheme should 
be abandoned.   Discussion then focused on the "H" scheme.  Location of the young 
adult area was discussed.  Oudens/Ello presented a variation of the scheme with the 
circulation desk located in the middle of the Building. 
 
The amount of parking needed for the new Building and the location was discussed. 
 Tucker Hubbell said he would meet with Ernest Mendenhall, Building Inspector, and 
come up with a number of spaces Town 
bylaws and the State Code would require for both the Howes House and the Library. 
 
The design schedule was discussed and it was agreed that we should move ahead with 
the "H" design. 
 
The meeting adjourned at 11:45. 
 
Submitted by Mark Mazer 


