
20100126 WTTOWN HALL BUILDING COMMITTEE MEETING minutes  
 
5:15 pm Town Hall.    Attending:   Bea Phear, Kent Healy, Virginia Jones, Jim 
Osmundsen;   Kathy Logue, Staff Liaison.   Absent:   Chuck Hodgkinson and Bruce 
MacNelly. 
 
LANDSCAPING:   Bea had a call from sub-contractor Tea Lane Nursery as they have 
not been paid the outstanding balance of their statement by Scanlan.   Bea has left a 
message for Seth Adams asking why.    We were reminded that we need to have a letter 
from Scanlan (and from K & K) confirming that all sub contractors have been paid (A 
Release Of Liens).   Bea will write a letter requesting the Releases and she will pursue 
Scanlan to ascertain why Tea Lane has not been paid. 
 
SITE PLAN:   The “as built” Site Plan in a suitable size and appropriately stamped has 
not been received.   Until Scanlan provides a satisfactory Plan we are holding $5000 back 
from their final invoice. 
 
SIGNAGE:   Melissa Patterson submitted revised drawings of the proposed signage and a 
quote of $4200 for the signs and $60 an hour for the installation.    The committee liked 
her designs and layout but suggested, following receipt of a message from Ernie 
Mendenhall, the Zoning Inspector, that the exterior traffic directional signs be higher off 
the ground;  corrected spelling of executive, and requested 5 small “STAIRS” signs for 
the interior.   In addition we wish to have the black portion of the large exterior TOWN 
HALL sign done in “schmalt.”  
 
SURPLUS:   Jim has prepared a list of the surplus materials (wood for trim and flooring, 
lights, brackets, etc.) which Bea will give to the Board of Selectmen with a request for 
guidance on how to dispose of these items.   Suggestions range from EBay to a legal ad 
in the paper to a list circulated around to all contractors.   John Christensen (Town EM 
Preparedness director) has approx. 3 pallets of materials stored in the County building.   
He has been asked to move them but because they are materials which cannot withstand 
freezing he wants to store them in the Town Hall cellar until another location is available.   
He will work with Scotty Young (contractor) to value the wood and other items. 
 
INVOICES:    Scanlan invoice of $5000 is on hold pending receipt of a satisfactory As 
Built site plan.   We set a deadline of February 16th (next meeting) at which time we will 
hire an engineer to prepare the plan for us. 
 
We voted unanimously to approve payment of MV Hardwood Flooring invoice of $4,400 
which is for two more coats of urethane on the stair treads and landings.    
 
MINUTES:   Voted to accept with minor revisions the minutes of 12 January, 2010. 
 
NEXT MEETING:    February 16, 2010. 
 



BUILDING ISSUES:   Kathy reported that the leak in the electrical room in the cellar 
seems to be resolved but there is still a leak of unknown origin in the elevator mechanical 
room.    
 
The elevator has spontaneously descended twice to the cellar with people in it, who have 
not pressed any buttons;   we need to ascertain the “at rest” default location when power 
is off.  Jen will be asked to contact the elevator people to make sure that in the event of a 
power outage that the elevator descends to, and remains at, the ground level. 
 
This week the Mass Sec of State announced that Meeting Agendas must be posted, and 
may require that they be posted externally as well as internally in the building (foyer).   
We will know shortly what this requires.     
 
Respectfully submitted 
 
 
Virginia C. Jones 
 
Approved February 19, 2010 


