
  

WEST TISBURY LIBRARY 

BUILDING COMMITTEE 

MINUTES 12/17/10 

 

Committee Members: Linda Hearn, Tucker Hubbell, Paul Levine, Mark Mazer, Leah 

       Smith, Chairperson 

Absent: Absent:  Al DeVito, Bob Schwartz  

Public: Glenn Hearn, Hermine Hull, Beth Kramer, David Lager, Kathy Logue, Lynn 

Whiting 

 

Leah Smith called the meeting to order at 10:30 am.  The committee approved the minutes of 12/9/10 

with minor changes. 

 

Video:  Lynn Whiting brought the video ‘Time to Grow’ for the committee to view.  It is an extremely 

well done 4 minute video showing people from the community telling why they like the library and 

why it needs to be larger.  This project was underwritten by the Cultural Council and the remaining 

funding supplied by the W.T. Library Foundation. 

 

Architects:  The architects were unable to attend this meeting due to traffic problems on the mainland 

and also due to other commitments on the Island later in the day.  The architects, according to the 

timeline dated September 9, 2010, were supposed to deliver Task 3 - Cost Estimates: on this date.  

However, they informed Beth earlier this week that they do not have the cost estimates prepared as 

promised.  They also told her they had been working on shelving specifics and incorporating some 

ideas from the public in their plans. 

 

The Town Accountant has give Beth a chart of our remaining cash total after all contracted bills are 

paid.  The balance is $28,500.00 and should be sufficient for the various testing costs required by the 

MBLC for this grant and incidental expenses.  Several of the tests required by the State were felt to be 

unnecessary as the present building is fairly new, but the committee needs to follow the MBLC 

requirements for the Grant if we wish to have high marks and be considered for funding.  The 

committee then voted to approve the following bills. 

  Reynolds Rappaport & Kaplan $   543.00  Well Easement 

  Craig Saunders   $1,000.00  Environment Tests 

  Island Water Supply   $2,500.00  Well Installation 

       $   790.00  Water Testing 

 

Craig Saunders usually charges $1,500.00 for the Environmental testing, but discounted the bill by 

$500.00 for the library.  A note will be sent to him for income tax purposes to show our appreciation 

of his consideration 

  

Well:  David Merry has contacted Dig Safe and is prepared to dig the trench and put pipe in from the 

well to the library property.  He plans to do this on Monday, December 20, weather permitting.  The 

Town will fund the trenching and hook up of the well to the Howes House.  Last year $15K was 

appropriated at Town Meeting for this purpose.  Any funding left over from the installation at Howes 

House will be allotted to the Library to help with the well drilling expenses. 

 

Radon Testing:  The original test showed that the levels were between 4.5 and 5 pCi/L.  EPA sets the 

action level at 4.  Craig Saunders has set up a monitor at the basement level to continually measure 

Radon levels.  Glenn Hearn has been talking to John Powers about the procedures we are planning.   
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Test kits have been ordered to perform another test over the Christmas holiday.  The library needs to 

be completely closed for 48 hours for accurate testing, and as the library is closed on December 25 and 

26, testing will be done at that time.  If the radon needs to be mitigated, a blower system costing 

approximately $2K can be installed.  This would alleviate the current problem and a permanent 

solution should be included in the design of the new library. 

 

Parking:  Tucker Hubbell spoke with Julie Keefe of the ZBA.  She told him that the Planning Board 

can waive the parking requirements if their committee approves it and there is a public hearing.  We 

need an official letter from a town board to include in the grant that states that the parking 

requirements have been waived and approved by the Town.  Tucker has written a letter that explains 

very well the Village parking situation and where the extra parking is located but it needs an official 

stamp of approval. 

 

Geo-Technical:  David Lager has received three proposals to do the geo-technical testing.   

   Kent Healy – although sufficient for committee, probably not MBLC 

   Briggs - $4,400.00 which is a qualified proposal and might be more 

   if they encounter a problem.  They can complete the job between Christmas and 

   the New Year.  This firm did the testing for the W.T. Town Hall 

   Yankee Engineering – $6,500.00 

The Committee voted to have Briggs perform the geo-technical testing.  Four voted ‘yes’ and Tucker 

Hubbell abstained. 

 

Architects:  The committee discussed at length the fact that the grant is due January 27 and we do not 

have any pricing as yet. Our OPM, David Lager, said he would speak with the architects.  Linda Hearn 

made a motion that David Lager talk to the architects and tell them they have not fulfilled their 

commitments to this committee and give them a December 28 absolute deadline for preliminary 

pricing to the committee and plan to have a meeting on December 30 either early in the day or late in 

the afternoon.  The committee voted unanimously to have Mr. Lager have a discussion with the 

architects and report back to Beth. 

 

Temporary Quarters:  There was a discussion about temporary quarters for the library during 

construction.  Several preliminary ideas were given and some research will be done on this. 

 

Meeting was adjourned at 12:10 pm. 

        

 

Respectfully submitted, 

 

Linda M. Hearn 

 

 

 

 


