
July 21 2010  West Tisbury Library Building  Committee Minutes  
 
Members Attending:  Paul Levine, Mark Mazer, Tucker Hubbell and Al Devito.  Others 
attending:  Beth Kramer,  Glenn Hearn and David Lager. 
 
The meeting was called to order at 5:50 pm 
A discussion began about the Committee's trip off-Island to the Marston's Mills and 
Mashpee libraries.   Comments were made about the size and design of the Mashpee 
Library.  In general, members questioned the lack of wall space in the children's portion, 
the height of the ceilings and the imposing quality of the design.   We further discussed 
the HVAC system.  David Lager remarked that the Mashpee Library had been 
experiencing some problems with the system, namely uneven temperatures in different 
parts of the Library. 
We also discussed the much smaller Marston's Mills Library.  Al noted the excellent job 
they had done on their grant application which they had shown us. 
Discussion began about the RFQ responses.  Beth said we have received almost fifty to 
date.  It was decided to change the due date from July 28th to August 4th.  David 
explained the use of a possible scoring system for evaluating the responses.  He 
emphasized the difficulty similar committees have had in getting the numbers down 
from 6-8 to 3-4.  We further discussed the relative advantages of big versus small 
architectural firms.  
We discussed the walk-through at the Library set for July 28th.  Glen agreed to do a 
presentation about the building envelope.  Glen recommended hiring Schofield, Barbini 
and Hoehn to do the survey work needed for the well application.    We decided to write 
a letter to the Town asking them to pick up these costs at  a later date if our Library 
building project was not approved.  A motion was made to implement these two 
decisions.  It passed 4-0.  The meeting adjoured at 7:00.  Submitted by Mark Mazer 


