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As Approved 7/31/07 
 

Present for the Committee and attending the meeting were:  Bea Phear, Kent Healy, Ginny Jones, 
Jim Osmundsen, Kathy Logue, Jen Rand and Chuck Hodgkinson.  Kate Warner was absent.   
  
Bea opened the meeting at 4:30 PM. 
 
JULY 10, 2007 MINUTES:  The 7/10/07 meeting minutes were reviewed.  A motion to approve 
the minutes as presented was made, seconded and unanimously approved. 
 
OWNER’S PROJECT MANAGER (OPM):  Bea summarized the discussion and conclusions 
reached at the July 14th follow up interview with OPM candidate Jamie Doyle.  After discussion a 
motion was made to recommend to the Board of Selectmen that the Town enter into a contract 
with Jamie Doyle as Owner’s Project Manager for the Town Hall Renovation.  The assignment will 
require about 250 hours of work from appointment to the April 2008 Annual Town Meeting at a 
pay rate of $100/hour.  The motion was seconded and unanimously approved. 
 
Jen will contact other Towns and Town Counsel to see if they have a standard professional 
services contract for an Owner’s Project Manager.  Chuck H. suggested Edgartown’s Morgan 
Woods Housing Program as a possible recent example.  Bea will draft a letter of recommendation 
to the Board of Selectmen and Jen will add it to their July 18th meeting agenda for review. 
 
Bea will send letters of thanks to the other five interview candidates after Jamie is on board. 
 
ARCHITECT REQUEST FOR QUALIFICATIONS (RFQ):  Jen informed the group that 25 
packages were mailed on July 12th and an additional five were sent today.  Kathy reported that 
architect Debbie Durland called to inform the Committee she will not respond to the RFQ because 
she felt the Town might need a fresh approach.  Bea mentioned that one architect called to say he 
felt the appropriation for the first phase of architectural services of bringing a design to bid 
document level is too low.  
 
The Committee discussed and Bea agreed to draft a set of architect interview questions and a list 
of specific expectations for the committee’s review and approval before August 7th. 
 
The Committee also discussed how it might enlist the help of Joe Eldredge and Bob Schwartz over 
the next few months.  Chuck H. suggested inviting Joe and Bob to help the Committee review the 
architect RFQ submissions, select a list of interview candidates and perhaps participate in the 
interview and selection process.  The group agreed.  Bea and Jim will contact Joe and Bob 
respectively to gauge their interest and availabilities. 
 
Bea also suggested rescheduling Anna Edey’s meeting to review her concept at the July 24th 
meeting.  She also suggested inviting the Historic District Commission Chair Sean Conley, Bob 
Schwartz and Joe Eldredge to the Committee’s July 31st meeting to review the remaining concepts 
developed by the Space Needs Committee.  The group agreed and Bea will make the 
arrangements. 
 
FINANCES:  Jim O. summarized his plan to investigate several sources of revenue to help finance 
the Town Hall renovation.  The list included state historic preservation grants, Cape Light 
Compact energy grant(s) and Town Community Preservation Act funds.  The group thanked Jim 
for staying ahead of the curve.  Chuck H. offered to contact the Community Preservation 
Committee (CPC) Chairman Caroline Locke to see when we could be placed on their agenda to 
discuss the CPC’s requirements.  Ginny J. reminded the group of the building’s maritime and 
education heritage and suggested also investigating grant possibilities in these categories.  The 
group agreed. 
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ADMINISTRATIVE ASSISITANT:  The group discussed the need for administrative help and 
agreed to postpone the hiring of an administrator until after an architect is hired.  In the 
meantime the minutes recording responsibilities will be rotated among the Committee members. 
 
With no further business to discuss the meeting adjourned at 5:15 PM.   
 
Respectfully submitted by Chuck Hodgkinson. 


