
20080916 WT TOWN HALL RENOVATION COMMITTEE MEETING MINUTES 
 
Meeting convened at the Howes House at 1715 
 
PRESENT:   Bea Phear, Kent Healy, Chuck Hodgkinson, Jim Osmundsen, Virginia 
Jones, Bruce MacNelly (arrived 1725);   Kathy Logue, Staff Liaison;  Absent:  Mike 
Josefek, OPM. 
 
MINUTES:   20080909 minutes were MSand V after some revisions. Kent today 
reaffirmed that, as a professional engineer, he cannot agree to use of the second floor 
without a second means of egress. 
 
CAPE LIGHT COMPACT/SOLAR PANELS:   Jim reported that he has been continuing 
to speak with the folks at CLC and that a solar quote is also underway.    Data required 
from Wayne Matson, at Griffin & Vary, to support our application for a grant, has not 
been received, in spite of repeated requests through K & K.    The application cannot be 
processed without the data.  
 
The Historical Commission needs 2 weeks to schedule a meeting to consider a roof solar 
panel application.  Jim will do this once the solar quote is obtained. 
 
GENERATOR:     Mike Josefek has spoken with several generator vendors;  Griffin and 
Vary recommends a large generator:  “as the engineer of record, they are required to size 
a generator based on full use load of 130 KW plus 10% additional for start up draw.”   
They were aware that we only wish to power the furnace and perhaps a few outlets – just 
to keep the building from freezing in winter.   Mike recommends that we prepare for a 
generator installation and then install one at a later date. 
 
BILLS:    Kathy reported that a statement from David Merry in the amount of $9,000 (as 
per his estimate) has been received for all his site preparation work.    MSV to pay.   An 
additional small bill (petty cash) for approx. $17.00 for conduit pipe was also MSV to 
pay.    
 
STORAGE CONTAINERS:    Concern has been expressed about the ground in front of 
the storage container and potential mud;   a simple pressure treated “deck” will be built 
with additional RAP around the edges. 
 
ROOF over space between trailers:   is on hold following concerns expressed by staff 
about lack of light. 
 
GROUND BREAKING CEREMONY:    Ginny will contact David McCullough 
(neighbor, and historian) to see if he might be willing to say a few words about the 
historic significance of the building to the town and the island.    John Early will also be 
asked, and so will the current BOS chairman, Skipper Manter.   The date of October 8 
(Wednesday) at 3:30 was picked.   Bea will publicize the event to the media, Ginny will 



send out invitations which Bruce will design.  The idea of a gold painted shovel was 
nixed – not in WT style.   We will bring our own. 
 
CLIMATE CONTROLLED STORAGE:    Bea reported that the Board of Assessors is 
required to store their records in a climate controlled facility.   Such a facility has been 
secured at the Airport at $94 a month.    The Town Clerk has also been urged to store 
Town Records in the facility. 
 
Respectfully submitted 
 
 
 
Virginia C. Jones 
 
Approved September 23, 2008 


